
UNITED STATES ENV IRONMENTAL PROTECTIO N AGENCY
REGION 4

SAM NUNN AT LANTA FE DERAL CENTER
61 fORSYTH STREET, S.W.
AT LANTA, G EORGIA 30303

September 17, 2008

Ms. Jan Nielsen
NAVFAC Mid-Atlantic
OPNCEV
9742 Maryland Avenue
Norfolk, VA 235 11

SUBJ: MCAS Cherry Point
Draft Site Management Plan
FY 2009

Dear Ms. Nielsen:

The Environmental Protection Agency (EPA) has completed its review of the above
subject document. Comments associated with this document are related to Table 3-1.

The FY 2009 activit ies listed for Sites 14, 15, 16, 18 & 83 do not coincide with the
discussion that occurred during the September partnering meeting. It was discussed that
the Record of Decision would be completed in FY 09 for the above stated sites. If this
remains a valid goal of the team, then Table 3-1 should reflect in the "FY 2009
Activities" an earlier date for a final FS and also include dates for the PRAP and ROD.
Also the dates for OU 14, Site 90 are not correct. The final ROD is being comple ted
before the Draft PRAP and ROD and the date for completing the FS is not included . This
site is also being targeted for a FY09 ROD and it should be reflected by the scheduling.

Table 3-1 is designed to identify the enforceable milestones for the current FY plus
two. The enforceable milestones are defined as the primary documents listed in the
Federal Facilities Agreement. Therefore, it is critical that accurate information is
presented in this document.

If there are any questions, 1can be reached at (404) 562-8538.

Sincere ly,

Gena D. Townsend
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Gena D. Townsend
Senior Project Manager

cc: George Lane, NCDENR
Jeff Christopher, MCAS Cherry Point


